

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0  
CONTRACT INSPECTION REPORT

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

24 October 1966

INSPECTION REPORT NO. (If final, so state)

11 (Final)

ESTIMATED COMPLETION DATE

19 October 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Vacuum Base for Enlarger

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NO

PER CENT OF WORK COMPLETED -

57%

PER CENT OF FUNDS EXPENDED -

100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☒ YES☐ NO☐ COST ☐ AWARD FEE☒ PERFORMANCE☐ DELIVERYNOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☒ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☒ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
18 October 1966

Declass Review by NIMA / DoD

SIGNATURE OF INSPECTOR

DIVISION

P&amp;DS

INS

SIGNATURE OF APPROVER

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

☐ INTERIM

☒ FINAL

As reported in Inspection Report #9 the contractor has expended the allocated funding under this task, but has failed to complete the effort. On 12 July 1966, this office furnished specifications that the contractor was to conform to in his proposal to complete the effort. The technical monitor received a proposal on 18 October 1966, which was totally unsatisfactory. Therefore, recommendation is made to terminate this contract.

A listing of the items purchased under this task should be obtained from the contractor so that a decision can be made as to the desirability of retaining or disposing of these items. None of the items contracted for have been delivered.

The contractor's performance, technical approach, and management of this effort were unsatisfactory because he failed to establish the feasibility of the subject device.

  
Development Branch, P&DS

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

☒ CONFIDENTIAL

☐ SECRET

25X1A

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0  
CONTRACT INSPECTION REPORT

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

12 October 1966

INSPECTION REPORT NO. (If final, so state)

10

ESTIMATED COMPLETION DATE

1 November 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Vacuum Easel for Enlarger

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 57%

PER CENT OF FUNDS EXPENDED - 100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☒ YES

☐ NO

☐ COST

☐ AWARD  
FEE

☒ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☒ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

9 June 1966

SIGNATURE OF INSPECTOR

DIVISION

P & D S

INSPEC

SIGNATURE OF APPROVER

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

There has been no progress on this effort. The status, as reported in inspection report no. 9, still applies.

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

99701-4  
☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

5

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

12 August 1966

INSPECTION REPORT NO. (If final, so state)

9

ESTIMATED COMPLETION DATE

15 September 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Vacuum Easel for Enlarger

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 57%  
PER CENT OF FUNDS EXPENDED - 100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☒ YES

☐ NO

☐ COST

☒ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☒ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

9 June 1966

SIGNATURE OF INSPECTOR

DIVISION

PDS

INSPEC

SIGNATURE OF APPROVER

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1A This office in its NPIC/P&DS/D/6-1464 memorandum recommended that an overrun of [REDACTED] be approved.

All work has stopped under this contract and the contractor is preparing a proposal to complete the effort.

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

99701-4

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-8

# CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

5

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

10 June 1966

INSPECTION REPORT NO. (If final, so state)

8

ESTIMATED COMPLETION DATE

1 August 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Vacuum Basel for Enlarger

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

57%

PER CENT OF FUNDS EXPENDED -

100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☒ YES

☐ NO

☐ COST

☒ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☒ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

9 June 1966

SIGNATURE OF INSPECTOR

DIVISION

P & D S

INSPEC

SIGNATURE OF APPROVER

ase 2001/08/13 : CI

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1A [REDACTED] prepared their estimate to complete this effort;  
however, the specifications were not complete. This office is now  
25X1A preparing a satisfactory list of specifications which will be  
25X1A presented to the contractor.

25X1A [REDACTED] has requested an overrun of [REDACTED] This is  
25X1A presently being evaluated by this office.

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET



☐ SECRET

99701-4  
☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050000-6

CONTRACT INSPECTION REPORT

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

12 April 1966

INSPECTION REPORT NO. (If final, so state)

7

ESTIMATED COMPLETION DATE

1 June 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Vacuum Easel for Enlarger

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

57%

PER CENT OF FUNDS EXPENDED -

100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☒ YES

☐ NO

☐ COST

☒ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

5 April 1966

SIGNATURE OF INSPECTOR

DIVISION

P & D S

INSPECTOR

SIGNATURE OF APPROVER

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1A

Because of the technical difficulties encountered on this project, all effort has been stopped. [REDACTED] agreed to investigate the cost of completing the project and included in this estimate will be a technical description of the valve assembly. The estimate will also include funds for a contractor furnished vacuum pump which will insure that a complete workable system will be delivered. This estimate is due in two weeks.

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

CONTRACT INSPECTION REPORT

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

16 February 1966

INSPECTION REPORT NO. (If final, so state)

6

ESTIMATED COMPLETION DATE

1 May 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Vietnam Base for Enlarger

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

57%

PER CENT OF FUNDS EXPENDED -

62% (26 Dec 65)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT

☒ YES

☐ NO

IF YES, CHECK TYPE

☐ COST

☒ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

16 February 1966

SIGNATURE OF INSPECTOR

DIVISION

P&DS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Inspection visit of 16 February 1966 attendees:



1. During this inspection the technical monitor was informed that there will be an overrun of approximately [REDACTED]

2. [REDACTED] maintains that the vacuum capacity required will be 70 CFM @ 25 in. Hg. It is doubted if a pump can be found that has this capacity; however, [REDACTED] maintains that the valve-hole size relationship has been optimized.

3. Additional delays have been caused by damage to the main casting by a subcontractor to [REDACTED]

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

99701-4

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0  
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

5

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

10 January 1966

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

1 March 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Vacuum Base for Enlarger

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED -

55%

PER CENT OF FUNDS EXPENDED -

58%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☒ YES

☐ NO

☒ COST

☒ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
28 December 1965

SIGNATURE OF INSPECTOR

DIVISION

P&DS

INSPECTOR

SIGNATURE OF APPROVER

001/08/13 : CIA-RDP78B04747A002700050008-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Inspection visit of 23 December 1965.

Attendees:



Through theoretical calculations and experimental evaluation, [REDACTED] has determined that the following parameters are required:

1. The valve bleed holes must be 0.006" dia. or smaller.
2. The valve thickness is 0.015."
3. The edge of the printing paper must not lift off the printing surface more than .010" if 200 lpi/mm resolution is to be maintained. Theoretically, a pressure of 10" Hg. would do the job; but actually, a pressure 20" Hg. must be used.
4. [REDACTED] is still maintaining that a diamond hole pattern is adequate.
5. The present estimate for vacuum pump capacity is 100 CFM.
6. Delivery is scheduled for 15 February 1966.

During the visit [REDACTED] demonstrated a mock-up of the easel which had two rows of 15 holes each. The vacuum in the plenum chamber could be varied from 7" to 30" Hg. which is necessary to accommodate various weights of printing paper. Satisfactory holding was not exhibited using double weight paper and further work in this area will be performed by the contractor.

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

# CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

15 November 1965

INSPECTION REPORT NO. (If final, so state)

4

ESTIMATED COMPLETION DATE

30 December 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Vacuum Basel for Enlarger

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 25%

PER CENT OF FUNDS EXPENDED - 10% (26 Sept. 1965)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☒ YES

☐ NO

☒ COST

☒ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

8 November 1965

SIGNATURE OF INSPECTOR

DIVISION

P & D S

INSPE

SIGNATURE OF APPROVER

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The Monthly Progress Report for September 1965 has been received.

Inspection visit of 8 November 1965

ATTENDEES:

25X1A [REDACTED]  
25X1A [REDACTED]  
25X1A [REDACTED] reviewed some of the difficulties that they are encountering on this project. Because of the use of a low pressure vacuum source, (required to generate enough force to hold double-weight printing paper flat), prevention of leaking between the valve ports has been a difficult problem. [REDACTED] is still utilizing a laminated construction to permit disassembly and access to the valves for cleaning. They are still experimenting with non-permanent sealers between the laminated sections, but have yet to find a satisfactory material.

Optimization and testing is being continued to develop the most efficient design.

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET



☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

# CONTRACT INSPECTION REPORT

TO:

ENGINEERING SECTION/CB/PD/OL

CONTRACT NO.

TASK NO.

DATE

1 October 1965

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

30 November 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Vacuum Base for Enlarger

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 20%

PER CENT OF FUNDS EXPENDED - 3.8% (as of 22 Aug 65)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☒ YES

☐ NO

☒ COST

☒ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

28 September 1965

SIGNATURE OF INSPECTOR

DIVISION

P & D S

INSPE

SIGNATURE OF APPROVER

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

A monthly inspection report for the month of August was received on 27 September 1965 (2 copies attached).

Inspection visit of 28 September 1965.

Attendees:

25X1A [REDACTED]  
25X1A [REDACTED]  
25X1A [REDACTED] is completing a one foot square mock-up of the vacuum easel, and if it performs to the technical monitor's satisfaction, it will be approved and fabrication of the easel can begin.  
25X1A [REDACTED] has the drawings almost completed and will begin to obtain quotes on castings. [REDACTED] is adding an adjustable "bleed-off" valve and a pressure gauge under the front surface of the easel. These are acceptable additions.

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

MONTHLY PROGRESS REPORT

U.S.G. [REDACTED]

[REDACTED] Enlarger Automatic Vacuum Projection Table

Reporting Period - Month of August 1965

Formal design started on 12 August. A study was made to analyze the vacuum and air flow requirements and establish the mechanical parameters. In summary, the study shows that 2.5 psi vacuum will be about optimum and the required pump capacity at this vacuum is approximately 2-1/2 C.F.M. The three possible vacuum sources selected as a result of this study were evaluated on August 27 at [REDACTED] by the customer's representative and the [REDACTED] Project Engineer and one unit was selected as most acceptable by the customer's representative. During this period the design layout was completed and the table casting drawing started.

Projected work for September is to complete the drafting effort, order the casting and stampings (valve) and start in-house fabrication of the table top and miscellaneous mounting parts.

A visit was made to the customer's facility on August 24 to make additional measurements on the [REDACTED] Enlarger. The customer's representative was at [REDACTED] on August 27 to review progress and perform the above mentioned test.

RAC/ik

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

## CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

30 August 1965

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

30 November 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Vacuum Easel For Enlarger

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

7%

PER CENT OF FUNDS EXPENDED -

Unknown

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☒ YES☐ NO☒ COST☒ PERFORMANCE☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☒ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

27 August 1965

SIGNATURE OF INSPECTOR

DIVISION

INSP

P &amp; D S

SIGNATURE OF APPROVER

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

☐ SECRET

☒ CONFIDENTIAL


☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Inspection Visit of 27 August 1965



From theoretical calculations, [REDACTED] has determined that the vacuum capacity required is about three cubic feet per minute. When questioned about this, they replied that they also will verify this experimentally with a small model. They were also told that their intention of using one inch spacing between valves was doubtful for holding down double weight paper and this parameter will also be investigated using the model.

The monitor emphasized that the top of the easel must be opaque white. Another visit will be made when the model is completed.

Although the contractor claims to have submitted a progress report, the monitor has yet to receive same, consequently the percent of funds expended is unknown.

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

## CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

4 August 1965

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

30 November 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Vacuum Eisel for Enlarger

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

3%

PER CENT OF FUNDS EXPENDED -

3%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☒ YES☐ NO☒ COST☒ PERFORMANCE☐ DELIVERYNOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☒ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

2 August 1965

SIGNATURE OF INSPECTOR

DIVISION

P &amp; D S

INSPECTION

SIGNATURE OF APPROVER

2001/08/13 : CIA-RDP78B04747A002700050008-0

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0  
NARRATIVE REPORT☒ INTERIM☐ FINAL

An inspection visit was made on 30 July to review the progress of the contract and it was found that no progress had been made. It was agreed that the vacuum easel should be installed on the enlarger at the same time as the film transport modification; action which will minimize the down time of the instrument.

25X1A [REDACTED] was instructed to specify the capacity and pressure differential of the vacuum source to be supplied as G.F.E. as soon as possible so arrangements can be made within the building for the required vacuum supply.

Approved For Release 2001/08/13 : CIA-RDP78B04747A002700050008-0

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET